COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 03/ 2021

ESTI MATE SUMVARY 09: 23: 40
CONTI D C22776 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 22776- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 123.0 DAYS TIME ALLON 10/31/202 FI XED COMPLETI ON DAl
SH13 FORTI FI CATI ON CREEK NORTH PERCENT TIME:  20.95 ORI G TIME ALLOW 10/ 31/202 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0132- 022
SH13 FORTI FI CATI ON CREEK NORTH
NAMVE OF ROAD:
PRQIECT COUNTI ES: MOFEAT
CONTRACTOR:
I HC Scott, Inc. PAY PERI OD ENDI NG 07/ 24/ 2021 DATE TI ME STARTED 03/24/2021
P. O BOX 4356 DATE LET 12/ 17/ 2020 DATE WORK BEGAN 03/ 24/ 2021
DATE AWARDED 12/ 22/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/23/2021 DATE ACCEPTED
ENGLEWOOD CO 80155- 43! (303) 790- 9100 DATE NOTI CE TO PROCEED 03/ 24/ 2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 20, 073, 282.77 PARTI Cl PATI NG $ 99, 150. 00 $ 0.00
AWARD PRQJECT AMT:  $ 19,500, 000. 00 NON- PARTI CI PATI NG 5,401, 920. 02 1,236, 672. 49
PERCENT COVPLETE: 27.40% TOTAL EARNI NGS 5,501, 070. 02 1,236, 672. 49
FUNDS AVAI LABLE: $ 14,572,212.75 STOCKPI LED MATERI ALS 189, 030. 92 68, 807. 35
GROSS EARNI NGS 5, 690, 100. 94 1, 305, 479. 84
TOTAL CLAI VS $ 0.00 RETAI NAGE - 144, 803. 70 -33,728.77
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,545, 297. 24 1,271, 751. 07
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 5,545, 297. 24 1,271, 751. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,271, 751. 07

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22776-BI D ESTI MATE RUN 08/ 03/ 2021
PRQJECT: NHPP0132- 022 ESTI MATE NO 0004 09: 23: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 650
LS 0.210 30, 989. 67
147, 569. 85000 0. 860 126, 910. 07
0010 202-00015 Renoval of Headwal | 28. 000 7.000
EACH 1. 000 478. 00
478. 00000 8. 000 3, 824. 00
0015 202-00020 Renoval of Concrete Box Cul vert 2.000 1.000
EACH 1. 000 7, 130. 00
7, 130. 00000 2.000 14, 260. 00
0020 202-00035 Renoval of Pipe 1, 339. 000 372.000
LF 202. 000 7,756. 80
38. 40000 574. 000 22,041. 60
0025 202-00090 Renoval of Delineator 130. 000 87.000
EACH 43. 000 533. 20
12. 40000 130. 000 1, 612. 00
0030 202-00240 Renpval of Asphalt Mat (Pl aning) 1, 354. 000 0. 000
Sy 1, 354. 000 6,973. 10
5. 15000 1, 354. 000 6,973. 10
0035 202-00250 Renopval of Pavenment Marking 50, 100. 000 0. 000
SF 0. 000 0.00
0. 80000 0. 000 0. 00
0040 202- 00500 Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 790. 00000 1. 000 1, 790. 00
0045 202-00810 Renoval of Ground Sign 13. 000 10. 000
EACH 0. 000 0.00
124. 00000 10. 000 1, 240. 00
0050 202-01000 Renoval of Fence 57, 834. 000 34, 676. 000
LF 7, 468. 000 7,094. 60
0. 95000 42,144.000 40, 036. 80
0055 202-01035 Renoval of Gate 32. 000 22.000
EACH 2.000 248. 00

124. 00000 24.000 2,976. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22776-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0004 09: 23: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 Renoval of Guardrail Type 3 940. 000 940. 000
LF 0. 000 0.00
4. 35000 940. 000 4, 089. 00
0065 202-01300 Renoval of End Anchorage 8. 000 8. 000
EACH 0. 000 0. 00
404. 00000 8. 000 3, 232.00
0070 202-01400 Renoval of Cattle Guard 2.000 0. 000
EACH 0. 000 0.00
2,560. 00000 0. 000 0. 00
0075 202-04002 Clean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
3, 850. 00000 0. 000 0.00
0080 203-00050 Unsuitable Material 20, 000. 000 4, 757.000
Ccy 2, 343. 000 12, 183.60
5.20000 7,100. 000 36, 920. 00
0085 203- 00060 Enmbanknment Material (Conplete In Place) 211, 739. 000 108, 136. 000
cY 30, 650. 000 229, 875. 00
7.50000 138, 786. 000 1, 040, 895. 00
0090 203-00510 Rock Fill (Special) 0. 000 0. 000
cY 0. 000 0.00
27.10000 0. 000 0. 00
0095 203-01100 Proof Rolling 40. 000 4. 000
HOUR 9. 500 959. 50
101. 00000 13. 500 1, 363. 50
0100 203-01500 Bl adi ng 200. 000 0. 000
HOUR 0. 000 0. 00
144. 00000 0. 000 0. 00
0105 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
124.00000 0. 000 0. 00
0110 203-01550 Dozi ng 40. 000 1. 000
HOUR 1. 000 248. 00

248. 00000 2.000 496. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22776-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0004 09: 23: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01565 Hydraul i c Excavat or 40. 000 8. 000
HOUR 1. 000 144.00
144. 00000 9. 000 1, 296. 00
0120 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
118. 00000 0. 000 0.00
0125 203-01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0130 203-01597 Pot hol i ng 80. 000 12. 000
HOUR 0. 000 0. 00
402. 00000 12. 000 4,824.00
0135 203-02330 Laborer 140. 000 0. 000
HOUR 0. 000 0. 00
44.80000 0. 000 0. 00
0140 206-00065 Structure Backfill (FlowFill) 128. 400 27.000
cY 0. 000 0. 00
335. 00000 27.000 9, 045. 00
0145 207-00205  Topsoil 32, 000. 000 7,248.000
cY 0. 000 0. 00
3. 45000 7,248.000 25, 005. 60
0150 207-00210 St ockpi l e Topsoi | 32, 000. 000 20, 704. 000
cY 6, 822. 000 21, 148. 20
3.10000 27,526. 000 85, 330. 60
0155 207-00305 Wetland Topsoil 52.000 0. 000
cY 0. 000 0. 00
45. 50000 0. 000 0. 00
0160 208-00002 Erosi on Log Type 1 (12 Inch) 9, 000. 000 1, 988. 000
LF 483. 000 2,028. 60
4.20000 2,471. 000 10, 378. 20
0165 208-00013 Erosi on Log Type 1 (20 Inch) 700. 000 372.000
LF 10. 000 63. 50

6. 35000 382. 000 2,425.70



CONTI D

ROADWAY

CAT NO0200

0170 208-00035

0175

208- 00046

0180

208- 00070

0185

208- 00103

0190

208- 00105

0195

208- 00106

0200

208- 00107

0205

208- 00207

0210

208- 00400

0215

209- 00600

0220 210-00001

C22776

NHPP0132- 022

22776-BID

| TEM
DESCRI PTI ON

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Wat er

Control

Dust

Pal I'i ati ve (Magnesium Chl ori de)

Reset Structure 24 FT Cattle Guard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
LF
5. 25000
2.000
EACH
3, 110. 00000
1. 000
EACH
4, 350. 00000
400. 000
HOUR
44. 80000
40. 000
HOUR
109. 00000
80. 000
HOUR
160. 00000
160. 000
HOUR
66. 80000
60. 000
DAY
204. 00000
1. 000
LS
18, 650. 00000
70, 000. 000
GAL
1. 20000
1. 000
EACH

4,480. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

18. 000
6. 000
24.000

5. 000
0. 000
5. 000

46. 000
6. 500
52. 500

9. 000
0. 000
9. 000

24.000
9. 500
33. 500

0. 000
0. 000
0. 000

10, 800. 000
11, 800. 000
22,600. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 03/ 2021

268.

1, 040

1,938

14, 160

.00

.00

.00

80

.00

00

.00

00

.00

00

.00

09: 23: 40

AMOUNT

6,220

4, 350

1,075

545.

8, 400

601.

6, 834

27,120

.00

00

00

20

00

00

20

00

.00

00

.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22776-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0004 09: 23: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210-00010 Reset Mailbox Structure 2.000 0. 000
EACH 0. 000 0. 00
808. 00000 0. 000 0. 00
0230 210-00810 Reset Ground Sign 16. 000 0. 000
EACH 0. 000 0. 00
435. 00000 0. 000 0.00
0235 210-01011 Reset Gate 1. 000 0. 000
EACH 0. 000 0. 00
4, 350. 00000 0. 000 0. 00
0240 212-00006 Seedi ng (Native) 65. 000 0. 000
ACRE 0. 000 0. 00
749. 00000 0. 000 0.00
0245 212-00028 Seedi ng (Wetl ands) 0. 100 0. 000
ACRE 0. 000 0. 00
1, 280. 00000 0. 000 0. 00
0250 212-00032 Soi | Condi tioning 65. 000 0. 000
ACRE 0. 000 0. 00
1, 070. 00000 0. 000 0. 00
0255 213-00007 Mul ching (Wbod Strand) 60. 000 0. 000
ACRE 0. 000 0. 00
6, 660. 00000 0. 000 0. 00
0255 MATERI AL ALLOMANCE Wod Strand Ml ch 0. 000
ACRE 19. 200 88, 704. 00
4, 620. 00000 19. 200 88, 704. 00
0260 213-00011 Mul ching (Hydraulic) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 470. 00000 0. 000 0. 00
0265 213-00150 Bonded Fi ber Matrix 40. 000 9. 500
ACRE 20. 600 55, 414. 00
2, 690. 00000 30. 100 80, 969. 00
0270 215-00700  Transpl ant Sod 503. 000 503. 000
Sy 0. 000 0. 00

76. 80000 503. 000 38, 630. 40



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22776-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0004 09: 23: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 30, 000. 000 0. 000
Cl ass
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0280 217-00000 Her bi ci de Treat nent 5, 000. 000 0. 000
SY 0. 000 0. 00
0. 40000 0. 000 0. 00
0285 240- 00000 W dlife Biologist 8. 000 8. 000
HOUR 0. 000 0. 00
264. 00000 8. 000 2,112.00
0290 240-00010 Renoval of Nests 4. 000 4.000
HOUR 0. 000 0. 00
304. 00000 4. 000 1, 216. 00
0295 240- 00020 Netting 47.000 47.000
SY 0. 000 0.00
59. 40000 47.000 2,791. 80
0300 304-01000 Aggregate Base Course (Class 1) 63, 910. 000 8, 910. 800
TON 823. 030 12, 839. 27
15. 60000 9, 733. 830 151, 847.75
0305 304-06000 Aggregate Base Course (Cl ass 6) 46, 083. 000 0. 000
TON 0. 000 0. 00
15. 60000 0. 000 0. 00
0310 310-00610 Full Depth Reclamation of Hot M x Asphalt Pavement 75, 663. 000 58, 849. 000
8-12"
( ) SY 12, 965. 000 37,598. 50
2.90000 71, 814. 000 208, 260. 60
0315 403-00720 Hot M x Asphalt (Patching) (Asphalt) 200. 000 0. 000
TON 0. 000 0.00
176. 00000 0. 000 0. 00
0320 403-34701 Hot M x Asphalt (Grading SX) (75) 44, 435. 000 0. 000
TON 0. 000 0. 00
75.10000 0. 000 0. 00
0325 411-03352  Asphalt Cenment Perfornmance G ade (PG 58-28) 1, 752. 000 0. 000
TON 0. 000 0. 00

410. 00000 0. 000 0. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22776-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0004 09: 23: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 411-03355 Asphalt Cenent Performance G ade (PG 58-34) 910. 000 0. 000
TON 0. 000 0. 00
593. 00000 0. 000 0. 00
0335 411-10255 Enulsified Asphalt (Sl ow Setting) 15, 225. 000 0. 000
GAL 0. 000 0. 00
3. 75000 0. 000 0.00
0340 420-00112 Geotextile (Drainage) (Cass 1) 3, 678. 000 0. 000
SY 0. 000 0. 00
3.50000 0. 000 0. 00
0345 420-00133 Geotextile (Separator) (C ass 2) 20, 252. 000 7,195. 000
sy 3,451. 000 8, 109. 85
2. 35000 10, 646. 000 25,018. 10
0350 506-00209 Riprap (9 Inch) 77.000 0. 000
cY 0. 000 0. 00
77.50000 0. 000 0. 00
0355 506-00212 Riprap (12 Inch) 116. 000 0. 000
cY 0. 000 0. 00
81. 60000 0. 000 0.00
0360 506-00218 Ri prap (18 Inch) 409. 000 0. 000
cY 0. 000 0. 00
98. 50000 0. 000 0. 00
0365 506-01020 Geogri d Reinforcenent 30, 000. 000 7,669. 000
sy 4,217.000 9, 066. 55
2.15000 11, 886. 000 25, 554. 90
0370 507-00750 Irrigation Ditch System 1. 000 0. 000
LS 0. 000 0. 00
5, 780. 00000 0. 000 0. 00
0375 601-03030 Concrete Class D (Box Cul vert) 240. 400 0. 000
cY 0. 000 0. 00
678. 00000 0. 000 0.00
0380 602-00020 Reinforcing Steel (Epoxy Coated) 15, 124. 000 0. 000
LB 0. 000 0. 00

2.25000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0385 603-00001

0390

603- 00060

0395

603- 01245

0395

0400

603- 05024

0400

0405

603- 30018

0405

0410

603- 30024

0410

0415 603-30030

C22776

22776-BID
NHPP0132- 022

| TEM
DESCRI PTI ON

Annul ar Space Grouting

Cul vert Lining (60 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

24 Inch Reinforced Concrete Pipe (Conplete In Place)

MATERI AL ALLOMANCE 24" RCP

24 Inch Reinforced Concrete End Section

MATERI AL ALLOMNCE 24" RCES

18 Inch Steel

End Section

MATERI AL ALLOMANCE 18" St eel

FES

24 Inch Steel

End Section

MATERI AL ALLOMANCE 24" St eel

FES

30 Inch Steel End Section

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
69. 000
cy
342. 00000
96. 000
LF
951. 00000
149. 000
LF
94. 70000
LF
42. 86000
4. 000
EACH
1, 300. 00000
EACH
770. 00000
14. 000
EACH
200. 00000
EACH
133. 38000
5. 000
EACH
294. 00000
EACH
199. 07000
12. 000
EACH

1, 370. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

136. 000
0. 000
136. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

4.000
0. 000
4.000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 23: 40

AMOUNT

5,828

1,540

800

1,333

796.

.00

.00

.00

96

.00

00

00

80

.00

28

.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22776-BI D ESTI MATE RUN
PRQJECT: NHPP0132- 022 ESTI MATE NO. 0004
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 MATERI AL ALLOWANCE 30" Steel FES (Various) 12. 000
EACH 0. 000 0. 00
1, 056. 07500 12. 000 12,672.90
0420 603-30036 36 Inch Steel End Section 5. 000 0. 000
EACH 0. 000 0. 00
3, 370. 00000 0. 000 0.00
0420 MATERI AL ALLOWANCE 36" Steel FES 5. 000
EACH 0. 000 0. 00
2,659. 95000 5. 000 13, 299. 75
0425 603-30060 60 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
8, 940. 00000 0. 000 0.00
0425 MATERI AL ALLOWANCE 60" Steel FES 1. 000
EACH 0. 000 0. 00
7,103. 88000 1. 000 7,103. 88
0430 603-70808 8x8 Foot Concrete Box Cul vert (Precast) 145. 000 145. 000
LF 0. 000 0. 00
1, 430. 00000 145. 000 207, 350. 00
0435 603-71010 10x10 Foot Concrete Box Cul vert (Precast) 130. 000 130. 000
LF 0. 000 0. 00
1, 750. 00000 130. 000 227, 500. 00
0440 606-00301 Cuardrail Type 3 (6-3 Post Spacing) 7,925. 000 0. 000
LF 0. 000 0. 00
31. 40000 0. 000 0.00
0445 606-01385 Transition Type 3J 3. 000 0. 000
EACH 0. 000 0. 00
2, 050. 00000 0. 000 0. 00
0450 606-01390 End Anchorage Type 3K 3. 000 0. 000
EACH 0. 000 0. 00
1, 810. 00000 0. 000 0.00
0455 606- 02005 End Anchorage (Fl ared) 27.000 0. 000
EACH 0. 000 0. 00

3, 600. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0460

0465

0470

0475

0480

0485

0490

0495

0500

0505

0510

607- 00005

607- 00010

607-00015

607- 00020

607-01110

607-11300

607-11360

607-11455

607-11525

607- 60000

607-60008

C22776

NHPP0132- 022

22776-BID

| TEM
DESCRI PTI ON

ROADWAY

End Post

Corner and Line Brace Post

End Post

( Speci al )

Corner and Line Brace Post (Special)

Fence Barbed Wre Wth Treated Woden Posts (Special)

Fence Conbination Wre Wth Treated Woden Posts

Fence Deer (Special)

Fence Wod

Fence (Plastic)

Deer Gate

Gane Ranp (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
80. 000
EACH
186. 00000
95. 000
EACH
249. 00000
85. 000
EACH
423. 00000
154. 000
EACH
683. 00000
609. 000
LF
7. 40000
23, 751. 000
LF
4. 55000
31, 301. 000
LF
10. 90000
30. 000
LF
31. 10000
310. 000
LF
3. 85000
10. 000
EACH
426. 00000
12. 000
EACH

8, 080. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

16. 000
5. 000
21.000

14. 000
1. 000
15. 000

17. 000
4.000
21.000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

5, 637. 000
353. 000
5, 990. 000

5, 049. 000
257. 000
5, 306. 000

0. 000
0. 000
0. 000

310. 000
0. 000
310. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 03/ 2021

930.

249.

1, 692.

1, 606.

2, 801.

00

.00

.00

30

.00

.00

.00

.00

09: 23: 40

AMOUNT

3,906

3,735

8, 883

13, 660

27, 254

57, 835

1,193.

00

00

00

00

.00

50

40

.00

50

.00

.00



CONTI D C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22776-BI D
PRQIECT NHPP0132- 022 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0515 607-60112 12 Foot Gate 10. 000
EACH
311. 00000
0520 607-60116 16 Foot Gate 17. 000
EACH
559. 00000
0525 607-60117 16 Foot Gate (Special) 25. 000
EACH
1, 060. 00000
0530 611-00024 24 Foot Cattle Guard 3.000
EACH
19, 200. 00000
0535 611-00200 _ Ft Electrified Wldlife Barrier 24 FT 2.000
EACH
111, 700. 00000
0540 612-00001  Delineator (Type I) 127. 000
EACH
32.30000
0545 612-00003  Delineator (Type I11) 69. 000
EACH
34. 80000
0550 613-81900 Mobi | e Li ght Tower 6. 000
EACH
4,140. 00000
0555 614-00012 Sign Panel (Cass I1) 156. 000
SF
24.90000
0560 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000
Sli pbase)
EACH
509. 00000
0565 614-80385 Runbl e Strip 54, 000. 000
LF

1. 45000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 23: 40

AMOUNT

24, 840

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0570 621-00425

0575

624-20019

0575

0580

624-20025

0580

0585

624-20031

0585

0590

624-20037

0590

0595

624-20049

0595

C22776
22776-BID
NHPP0132- 022

| TEM
DESCRI PTI ON

Det our

18 Inch Drainage Pipe (C ass 0)

MATERI AL ALLOWANCE 18" Dr ai nage

24 Inch Drainage Pipe (Cass 0)

MATERI AL ALLOWANCE 24" Dr ai nage

30 Inch Drainage Pipe (Cass 0)

MATERI AL ALLOWANCE 30" Dr ai nage

36 Inch Drainage Pipe (Cass 0)

MATERI AL ALLOWANCE 36" Dr ai nage

48 Inch Drainage Pipe (Cass 0)

MATERI AL ALLOWANCE 48" Dr ai nage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

(Conpl ete In Place)

Pi pe

(Conpl ete In Place)

Pi pe

(Conpl ete In Place)

Pi pe

(Conpl ete In Place)

Pi pe

(Conpl ete In Place)

Pi pe

LF

LF

LF

LF

LF

LF

LF

LF

LF

LF

1. 000

103, 700. 00000

395. 000

67. 80000

11. 00000

200. 000

80. 40000

17. 04000

665. 000

98. 70000

25. 08000

660. 000

105. 00000

32. 06000

710. 000

142. 00000

56. 03000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 600
0. 600

. 000
0. 000
. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

60. 000
. 000
. 000

. 000
000
000

-140.
460.

200. 000
. 000

475. 000

. 000
. 000
. 000
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62, 220.

14, 700.

-4,488.

39, 050.

- 15, 408.

00

.00

.00

.00

.00

.00

.00

00

40

00

25

09: 23: 40

AMOUNT

62, 220.

10, 848.

2, 640.

2, 044.

17, 054.

21, 000.

14,747.

67, 450.

13, 727.

00

00

00

.00

80

.00

40

00

60

00

35



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 22776-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT NHPP0132- 022 ESTI MATE NO 0004 09: 23: 40
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0600 624-20061 60 Inch Drainage Pipe (Class 0) (Conplete In Place) 375. 000 270. 000
LF 0. 000 0.00
164. 00000 270. 000 44, 280. 00
0600 MATERI AL ALLOMNCE 60" Drai nage Pi pe 110. 000
LF 0. 000 0. 00
68. 52000 110. 000 7,537.20
0605 625-00000  Construction Surveying 1. 000 0.390
LS 0. 100 16, 550. 00
165, 500. 00000 0. 490 81, 095. 00
0610 626- 00000 Mbbi i zati on 1. 000 0.500
LS 0. 100 112, 380. 00
1, 123, 800. 00000 0. 600 674, 280. 00
0615 626-01113  Public Information Management (Tier 111) 300. 000 95. 000
DAY 28. 000 1, 808. 80
64. 60000 123. 000 7,945. 80
0620 627-00008 Modi fi ed Epoxy Pavenent Marking 438. 000 0. 000
GAL 0. 000 0. 00
164. 00000 0. 000 0. 00
0625 627-00013 Pavenment Marking Paint (H gh Build) 2, 600. 000 0. 000
GAL 0. 000 0. 00
52. 40000 0. 000 0. 00
0630 627-01010 Preforned Plastic Pavement Marking (Type 1) (Inlaid) 3, 204. 000 0. 000
SF 0. 000 0. 00
26. 20000 0. 000 0. 00
0635 630-00000 Fl aggi ng 12, 000. 000 3, 390. 750
HOUR 1, 288. 000 46, 368. 00
36. 00000 4,678. 750 168, 435. 00
0640 630-00001 Pilot Car Operation 3, 000. 000 980. 750
HOUR 450. 750 33,625.95
74. 60000 1, 431. 500 106, 789. 90
0645 630-00007 Traffic Control Inspection 90. 000 16. 000
DAY 5. 000 1, 835. 00
367. 00000 21. 000 7,707.00



CONTI D

CAT NO0200

0650

0655

0660

0665

0670

0675

0680

0685

0690

0695

0700

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

630- 80360

630- 80363

630- 80364

C22776

NHPP0132- 022

22776-BID

| TEM
DESCRI PTI ON

ROADWAY

Traffic Control

Managenent

Fl ashi ng Beacon (Portabl e)

Barri cade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel

Si ze O

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zing Device (Wth Light) (Steady Burn)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
225. 000
DAY
1, 110. 00000
4. 000
EACH
3, 110. 00000
6. 000
EACH
186. 00000
24.000
EACH
49. 70000
98. 000
EACH
74. 60000
6. 000
EACH
99. 40000
192. 000
SF
43. 50000
4. 000
EACH
12, 450. 00000
650. 000
EACH
37. 30000
30. 000
EACH
74. 60000
30. 000
EACH

74.60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

108. 000
33. 000
141. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

12. 000
0. 000
12. 000

33.500
0. 000
33.500

3. 000
0. 000
3. 000

96. 000
0. 000
96. 000

2.000
0. 000
2.000

325. 000
0. 000
325. 000

2.000
0. 000
2.000

3. 000
0. 000
3. 000
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36, 630

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 23: 40

AMOUNT

156, 510

6,220

372.

596.

2,499

298.

4,176

24,900

12,122

149.

223.

00

00

00

40

10

20

00

00

50

20

80



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22776-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0004 09: 23: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0705 630-80368 Portable Traffic Speed Monitor 500. 000 88. 500
DAY 28.000 520. 80
18. 60000 116. 500 2,166. 90
0710 630-80370 Barrier (Tenporary) 3, 360. 000 222.000
LF 594. 000 7,722.00
13. 00000 816. 000 10, 608. 00
0715 630-80380 Traffic Cone 150. 000 45. 000
EACH 0. 000 0. 00
18. 60000 45. 000 837. 00
0720 630-80430 Runble Strip (Portable) 2.000 1. 000
EACH 0. 000 0. 00
16, 800. 00000 1. 000 16, 800. 00
0725 630-80511 Mobi | e Paverent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
9, 830. 00000 0. 000 0. 00
0730 630-85010 I mpact Attenuator (Tenporary) 12. 000 1.000
EACH 3. 000 11, 190. 00
3, 730. 00000 4. 000 14, 920. 00
0735 630-86810 Traffic Signal (Tenporary) 3. 000 1.000
EACH 0. 500 18, 650. 00
37, 300. 00000 1.500 55, 950. 00
0740 632-00000 Night Wrk Lighting 1. 000 0. 750
LS 0. 250 6,212. 50
24, 850. 00000 1. 000 24, 850. 00
0745 700-70010 F/ A Mnor Contract Revisions 574,511. 180 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70016 F/ A Fuel Cost Adj ustnment 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700-70018 F/ A Roadway Snoot hness Incentive 40, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22776-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0004 09: 23: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0760 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700-70025 F/' A Quality Incentive Paynent 180, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0770 700-70034 F/A YVEA Wility - Zapcrete Mats 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70035 F/ A YVEA Wility - Msc. Electric 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0780 700-70111  Project First Program 2,500. 000 1, 000. 000
FA 0. 000 0. 00
1. 00000 1, 000. 000 1, 000. 00
1065 203-00510 Rock Fill (Spec) Angul ar 8,117.000 0. 000
cY 0. 000 0. 00
42.56000 0. 000 0.00
1070 202-00246 Rem Asphal t Mat (Pl ani ng) (Special) 12" 2nd Pass - CMO 176. 000 71.000
#003
Sy 105. 000 120. 75
1. 15000 176. 000 202. 40
1075 900- 00007 Added Item (Each)/ Mobilization of MIIling Equi pment 3. 000 3. 000
(Each) - CMD #003
EACH 0. 000 0. 00
2, 266. 00000 3.000 6, 798. 00
1105 605-00061 6 In PP Underdrain (Special) CMO #006 750. 000 0. 000
LF 0. 000 0. 00
49. 23000 0. 000 0. 00
1110 604-00310 Inlet Ty C (10 Ft) CMO - #006 1. 000 0. 000
EACH 0. 000 0. 00

5, 800. 00000 0. 000 0.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 22776-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0004 09: 23: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1115 900-00006  Added Item (Dol lar)/ Wrking Tine Violation 105.03(b) 0. 000 0. 000
SCMO #007
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $17, 120, 109.27 $ 953, 958.34 $ 4, 398, 748. 64
CAT NO0201 W LDLI FE DETECTI ON SYSTEM

0790 613-01200 2 Inch Electrical Conduit (Plastic) 1, 190. 000 0. 000
LF 0. 000 0. 00
22.40000 0. 000 0.00
0795 613-07002 Type Two Pull Box 10. 000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0. 00
0800 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
1, 740. 00000 0. 000 0. 00
0805 613-32300 Li ght Standard Steel (30 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 730. 00000 0. 000 0. 00
0810 613-40000 Concrete Foundation Pad 1. 000 0. 000
EACH 0. 000 0. 00
8, 700. 00000 0. 000 0. 00
0815 613-40010 Li ght Standard Foundati on 3. 000 0. 000
EACH 0. 000 0. 00
3, 730. 00000 0. 000 0. 00
0820 613-50105 Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0. 00
7, 830. 00000 0. 000 0. 00
0825 613-80130 Servi ce Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
9, 340. 00000 0. 000 0. 00
0830 614-00012 Sign Panel (Class Il) 36. 000 0. 000
SF 0. 000 0. 00

24. 90000 0. 000 0.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 22776-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0004 09: 23: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 W LDLI FE DETECTI ON SYSTEM

0835 614-00013 Sign Panel (Class I11) 80. 000 0. 000
SF 0. 000 0.00
43. 50000 0. 000 0. 00
0840 614-00066 Ti mber Sign Post 6x6 Inch 144. 000 0. 000
LF 0. 000 0. 00
18. 60000 0. 000 0. 00
0845 614-80004 Fl ashi ng Beacon ( Speci al) 4.000 0. 000
EACH 0. 000 0.00
938. 00000 0. 000 0. 00
0850 614-84000 Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
21, 750. 00000 0. 000 0. 00
0855 700- 70082 F/ A Furnish & Install Electrical Service YVEA Uility 10, 000. 000 0. 000
- WS
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI ¢  153,352.80% 0.00$ 0. 00

CAT NO0300 W LDLI FE UNDERPASS

0860 206- 00000 Structure Excavation 1, 513. 000 0. 000
CcY 1, 441. 000 11, 095. 70
7.70000 1, 441. 000 11, 095.70
0865 206- 00100 Structure Backfill (C ass 1) 1, 643. 000 0. 000
cY 0. 000 0.00
46. 40000 0. 000 0. 00
0870 206-00360 Mechani cal Rei nforcenent of Soil 267. 000 0. 000
cY 0. 000 0. 00
31.10000 0. 000 0.00
0875 207-00205 Topsoi | 130. 000 0. 000
cY 0. 000 0.00
3. 45000 0. 000 0. 00
0880 304- 06007 Aggregat e Base Course (C ass 6) 74.000 0. 000
cY 0. 000 0. 00

50. 60000 0. 000 0.00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 22776-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0004 09: 23: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 W LDLI FE UNDERPASS

0885 420-00000  Geonenbrane 563. 000 0. 000
Sy 0. 000 0. 00
12. 40000 0. 000 0. 00
0890 420-00133 Ceotextile (Separator) (Cdass 2) 400. 000 0. 000
5% 0. 000 0. 00
2. 35000 0. 000 0.00
0895 504-04420 Precast Panel Facing 772. 000 0. 000
SF 0. 000 0. 00
127. 00000 0. 000 0. 00
0900 506-00212 Riprap (12 Inch) 228.000 0. 000
cY 0. 000 0. 00
81. 60000 0. 000 0.00
0905 515-00400 Concrete Seal er 99. 000 0. 000
Sy 0. 000 0. 00
21.10000 0. 000 0. 00
0910 601-03040 Concrete Class D (Bridge) 182. 000 0. 000
cY 0. 000 0. 00
632. 00000 0. 000 0.00
0915 601-03050 Concrete Class D (Wall) 8. 000 0. 000
cY 0. 000 0. 00
636. 00000 0. 000 0. 00
0920 602-00000 Rei nforcing Steel 29, 364. 000 0. 000
LB 0. 000 0. 00
1. 40000 0. 000 0.00
0925 603-85095 Precast Concrete Arch Bridge System 1. 000 0. 000
LS 0. 000 0. 00
218, 200. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 606, 462.40$ 11,095.70 % 11, 095.70
CAT NO0301 WALL A

0930 206- 00000 Structure Excavation 1, 216. 000 0. 000
(&% 0. 000 0.00
7.70000 0. 000 0. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 22776-BID ESTI MATE RUN 08/ 03/ 2021
PRQIECT NHPP0132- 022 ESTI MATE NO 0004 09: 23: 40
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0301 WALL A
0935 206- 00100 Structure Backfill (Cass 1) 810. 000 0. 000
cY 0. 000 0. 00
46. 40000 0. 000 0. 00
0940 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
191, 700. 00000 0. 000 0. 00
0945 504-08255  Masonry Landscape Wall (Dry Stack) 4, 640. 000 0. 000
SF 0. 000 0. 00
92. 20000 0. 000 0. 00
0950 506-00209 Riprap (9 Inch) 4.000 0. 000
cY 0. 000 0. 00
77.50000 0. 000 0. 00
0955 605-00060 6 Inch Perforated Pipe Underdrain 382. 000 0. 000
LF 0. 000 0. 00
18. 60000 0. 000 0. 00
0960 609-24004 Cutter Type 2 (4 Foot) 364. 000 0. 000
LF 0. 000 0. 00
80. 80000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 703,281.60 % 0.00% 0. 00
CAT NO0302 WALL B
0965 206-00000  Structure Excavation 413. 000 413. 000
cY 0. 000 0. 00
7.70000 413. 000 3,180. 10
0970 206-00100 Structure Backfill (Cdass 1) 1, 373. 000 0. 000
cY 0. 000 0. 00
46. 40000 0. 000 0. 00
0975 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
34, 350. 00000 1. 000 34, 350. 00
0980 502-00460 Pile Tip 56. 000 56. 000
EACH 0. 000 0. 00
205. 00000 56. 000 11, 480. 00



CONTI D: C22776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 22776-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0004 09: 23: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 WALL B

0985 502-11274 Steel Piling (HP 12x74) 2,934. 000 2,934. 000
LF 0. 000 0. 00
73.10000 2,934.000 214, 475. 40
0990 506-00209 Riprap (9 Inch) 6. 000 0. 000
cY 0. 000 0. 00
77.50000 0. 000 0.00
0995 515- 00400 Concrete Seal er 749. 000 0. 000
SY 0. 000 0. 00
21.10000 0. 000 0. 00
1000 601-03050 Concrete Class D (Wall) 472.500 433. 700
(14 38. 800 24, 676. 80
636. 00000 472.500 300, 510. 00
1005 602-00000 Reinforcing Steel 60, 989. 000 60, 989. 000
LB 0. 000 0. 00
1. 40000 60, 989. 000 85, 384. 60

CAT 0302 CURRENT AMI $  729,356.20$ 24,676.80% 649, 380. 10
CAT NO0303 WALL C

1010 206-00000  Structure Excavation 413. 000 413. 000
cY 0. 000 0. 00
7.70000 413. 000 3,180. 10
1015 206-00100 Structure Backfill (Cass 1) 1, 300. 000 0. 000
cy 0. 000 0. 00
46. 40000 0. 000 0. 00
1020 502-00460 Pile Tip 56. 000 56. 000
EACH 0. 000 0. 00
205. 00000 56. 000 11, 480. 00
1025 502-11274 Steel Piling (HP 12x74) 2, 754. 000 2, 754. 000
LF 0. 000 0. 00
73.10000 2,754.000 201, 317. 40
1030 506-00209 Riprap (9 Inch) 4. 000 0. 000
cY 0. 000 0. 00

77.50000 0. 000 0.00
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PCN: 22776-BI D ESTI MATE RUN 08/ 03/ 2021
PRQIECT: NHPP0132- 022 ESTI MATE NO 0004 09: 23: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 WALL C

1035 515-00400 Concrete Seal er 718. 000 0. 000
Sy 0. 000 0.00
21. 10000 0. 000 0.00
1040 601-03050 Concrete Class D (Wall) 449. 000 0. 000
cY 387. 100 246, 195. 60
636. 00000 387.100 246, 195. 60
1045 602- 00000 Rei nforcing Steel 60, 178. 000 0. 000
LB 49, 681. 000 69, 553. 40
1. 40000 49, 681. 000 69, 553. 40

CAT 0303 CURRENT AMT $  661,570.50$ 315,749.00% 531, 726. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1050 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42,550. 00000 1. 000 42, 550. 00
1055 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
33, 900. 00000 1. 000 33, 900. 00
1060 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
11, 350. 00000 2.000 22,700. 00
CAT 0400 CURRENT AMT $ 99, 150.00 $ 0.00% 99, 150. 00

PROJECT TOTAL CURRENT AMI $20, 073,282.77$ 1, 305,479.84% 5,690, 100. 94



